
COUNCIL COMMUNICATION J 
AGENDA TITLE: Contract Change Orders for Civic Center Improvements (Phase ll), 

City Hall Remodel 

MEETING DATE: March 6, 1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy adopted by 
Resolution 85-173, change orders over an aggregate total of 
$25,000 are approved by the City Manager and reported to the 
City Council at its regular meeting. The attached summary 

shows all change orders that have been approved for the Civic Center Improvements (Phase II), 
City Hall Remodel project. 

Included in the summary are the change order numbers, a very brief description of each, the amount of 
the change order with additions and deductions in separate columns, and the total contract cost to 
date. The change orders approved since the last Council Communication are highlighted. More 
detailed descriptions of each change order are available in the Public Works office. 

The original contract for this project was $1,853,310. The total cost of all change orders to date is 
$105,166, or approximately 5.7 percent of the contract. The project is now 70 percent complete and on 
schedule. An update of this summary will be submitted to the Council as additional change orders are 
approved. 

FUNDING: There are sufficient funds budgeted in the Civic Center Improvement (Phase ll), City Hall 
Remodel account to cover these change orders. 

A,.( JackL. Ronsko (J 
Public Works Director 

Prepared by Sharon Blaufus, Administrative Assistant 

JLR/SB/lm 

Attach m en t 

cc: Building and Equipment Maintenance Superintendent 
Contract Construction Inspector 

2 I _- APPROVED: *.- I 

H. Dixon Flynn -- CirMManager I ccco2.Doc 02/27/96 



Change 
Order 

42 
43 
44 
45 
46 
47 
48 
49 
50 

51 

52 
53 
54 
55 
56 
57 
58 

18 /DEMOLISH BASEMENT COLUMN FOOTING 7 

TO MEET CODE $4,204 
FURRED WALLS OFFICE 115 $1,235 
FRAMING 1ST FLOOR ELEVATOR ALCOVE $436 
DEMOLITION OF BASEMENT WALLS $4,402 
EXIST 8" LINE AT MECHICAL WELL $291 
STRUCTURAL FRAMING CLIPS/STRAPSS $452 
HANGERSICLIPS AT 1 ST FLOORPOSTS $254 
1ST FLOOR FLOOR JOIST REPAIR $268 
CONCRETE WALL HEADER DETAIL $1 48 
SHEET METAL @ PERIMETER WALLS IN RETURN 

MECHICAL WELL WALL PREP WHERE FOOTING 
DEMO $689 
NEW PAPER TOWEL DISPENSER $228 
SIDE LIGHT AT DOOR 18 $28 1 
ADDED WALL INSULATION $602 
REVISE BASEMENT HALL CEILING $70 
DEMOLITION OF EXISTING BLOCKING $2,336 
DELETE ASPHALT SEAL COAT 

AIRPLENUM $1,190 

/ADD PLYWOOD SOME LOCATIONS 1ST FLOOR I I I 
$1,911,872 
$1,913,107 
$1,913,543 

I $1,917,945 
I $1.918.236 . .  , 

I $1,918,688 

. .  . 
I $1,924,754 

($1,050) I $1923,704 
I I I 

Subtotal 1 $72,273 I ($1,879)1 $1,923,704 
I I I I 
I I I I 
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SUMMARY OF CONTRACT CHANGE ORDERS 
CIVIC CENTER IMPROVEMENTS, PHASE II 

Change 
Order 

Number Description Add Deduct Total Contract 

I I I I 

)NET CHANGES $105,166 
I I 
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